Mayor and Council Members ' October 12, 2009

Action Item

Agenda Item No,
/7
Report to "

Auburn City Council * %

Cié aélger Approval

The Issue

Caltrans is requiting grinding and paving within their right-of-way to be completed at night. Shall the City of
Auburn approve a change order for the Botland Avenue/East Lincoln Way/State Highway 49 Signal
Modification Project to pay for the additional cost incutred for night work?

Conclusion and Recommendation
Staff recommends that the City Council, BY MOTION, approve in concept a contract change order to
Teichert Construction for the Botland Avenue/East Lincoln Way/State Highway 49 Signal Modification

Project in an amount not to exceed $10,000.

Background

On August 10, 2009 the City Council awarded Teichert Construction a contract for the construction of the
Borland Avenue/East Lincoln Way/State Highway 49 Signal Modification Project for an amount not to
exceed §205,210.50. Construction began at the end of September 2009. There have been issues relating to

wotk being completed within the Caltrans right-of-way. The contractor bid the job based on the assumption

that construction would be during daytime hours. However, Caltrans has defermined that the grinding and
paving must be completed at night to minimize the disruption of traffic. Utilizing the funds from the original
10% contingency, staff estimates that an additional $10,000 will cover the proposed cost increase for night
work as well as incidental costs for othet construction issues.

Alternatives Available to Council: Implications of Alternatives
1. Accept Staff Recommendations
2. Take no action.

Fiscal Impact
Teichert Construction was otiginally awarded this project with a 10% contingency. The total award amount

including the contingency was $205,210.50. With the proposed $10,000 change order for night work, the
project costs will increase to $215,210.50.

Funding for this project is primatily from federal funds administered by the State of California Department of
Transportation under the Hazard Elimination and Safety Program. Thete is 2 matching fond requirement of

10% of the project costs. The 2009-10 Budget allocated $426,000 towards the Botland Avenue/East Lincoln.

Way/State Hwy 49 Signal Modification Project.
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